
EPA RST2 
Accepted Acknowledgment of 

Completion 
Comell-Dubilier Electronics 

Weston Solutions; Inc. 
AOC - Signed by Jennifer Sy/rfw-start/us on 02/26/2009 11:12:59 AM, according to Vrfw-start/us 

U.S. EPA Region II 
290 Broadway 
New York. NY 10007 

TDD: TO-0009-0027 
Contract: EP-W-06-072 

Purpose: TDD Initiation Period: Base Period 
Start Date:07/03/2008 
Estimated Completion Date:08/08/2008 
Actual Completion Date: 02/26/2009 

Project/Site Name: Comell-Dubilier Electronics 
Project Address: 333 Hamilton Boulevard 
County: Middlesex 
City, State Zip: South Plainfield, New Jersey 07080 
SSID: GZ CERCUS: NJD981557879 

Activity: 

Cost/Fee LOE 
Authorized TDD Ceiling: $0,00 80.0 

Final: $8,609,22 78.2 
Description of Activities Performed: 

On July 8, 2008, RST 2 mobilized to the site to perform a capacitor search of the Site. Prior to mobilization, RST 2 
prepared and submitted the site-specific HASP on July 3,2008 to the OSC for review and comment. Upon 
completion of site activities, RST 2 prepared and submitted a spreadsheet, Photographic Documentation Log, and 
site figure depicting capacitor location. The spreadsheet and Photographic Documentation Log was provided to the 
OSC on July 9,2008, RST 2 also submitted plans for the installation of a Stream Gauge at the Site on July 10,2008. 
Figures depicting capacitor locations were provided on July 15,2008, The site figure and spreadsheet were revised 
and resubmitted based on comments received from the OSC on July 28,2008. In addition, RST 2 prepared a Site 
Map which was submitted to the OSC on July 28,2008 for review and comment. The map Was revised and 
resubmitted electronically to the OSC on July 31,2008. Four hard copies of the map were submitted to the OSC on 
August 4, 2008. 

Accounting and Appropriation Information 
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Amount 

S0.00 

SSiaEHE&xu; -*35 
Previous: $0.00 

This Action: $0.00 
Total: $0.00 

Funding Category 

Contractor Section - Signed by Jennifer Sv/rfw-start/us on 02/26/2009 11:12:59 AM. according to /rfWJ 
Contractor Contact: Jennifer Sy Date: 02/26/2009 

Section . 
- Signed by Helen Eng/R2/USEPA/US on 04/23/2010 10:49:07 AM, according to Jennifer Sy/start6/rfw-st 

: Helen Eng Date: 03/31/2010 
Project Officer Section - Signed by Helen Eng/R2/USEPA/US on 04/23/2010 10:49:07 AM, according to Jennifei 
Project Officer: Helen Eng Date: 04/23/2010 " """ " 
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